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Contract No. NOas-58-812
Amendnent No. 2

General Dynamics Corporation
Convair Division 0CT 22 1958
San Diego, California

Gentlemen:

l. This document constitutes Amendment No. 2 to Contract
No. NOas-56-812 (8S-100) between General Dynamics Corporation,
Convair Division, San Diego, California, and the United States
Govermment, and sald contract, as amended, is further amended
a8 hereinafter set forth.

2. Pursuant to the provisions of Clause 2, entitled
"CHANGES" of the General Provisions of the contract, APPENDIX I
of the Schedule 1s amended as follows:

(a) By adding the following new Item 3:

"Item

Contractor shall conduct preliminary design
studies of high performance reconnaissance
vehicles based upon the "Super Hustler" concept.
The "Super Hustler" type vehicle performance
should be at least:

/ / Altitude at start of cruise 90,000%+
(/(:;»' . . ‘S’S,. /0 ) N R&nge-‘ u’m mio+
R >3 =R - o s s
- - / \_ Payload 500 lbs.+
3 _ ) ¢ e —
4 CAorseo The Contractor shall construct scale models of

X components or complete configurations and conduct
¢ ‘tests at governmenteprovided facilities in order
to establish feasibility of design concepts.

Contractor is not restricted to consideration of
v\ B8taged vehicle to accamplish the mission in the
event that alternate concepts appear feasible.

Contractor shall present an informal summary of
work accomplished on or before 31 October 1958.
Additional studies of selected problems may be

accomplished and final report will be completed
by 1 December 1958."
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(b) By amending paragraph B, "DELIVERY", to add:

"Item 3
Contractor shall complete and deliver the work
in accordance with the provisions of Item 3."

3+ As a result of the foregoing, PART III - ESTIMATED'COST
AND FIXED FEE of the Schedule is amended as follows:

(a) By increasing the total estimated cost by the sum
of $37,383.00, or a new total of $126,0m4.00.

(v) By increasing the fixed fee by the sum of $2,617.00
or a new total of $8,824.00.

L h. ALl other terms, conditions and requirements of the
contract remain unchanged.

5. Please indicate your receipt of this Amendment No. 2
to Contract No. NOas=-58-812 and your acceptance thereof by executing
the original and two copies of this Amendment. Return the fully
executed original and one copy of this Amendment to the undersigned
and retain the remaining copy for your files.

Very truly yours,
THE UNITED STATES OF AMERICA
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—vontracting Urricer
- ACKNOWLEDGED AND ACCEPTED |
THIS 27thDAY OF October , 1958.
GENERAL DYNAMICS CORPORATIGN
co
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- Vice President -
Gonvalr bLivision
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